



**BellSouth Telecommunications, Inc.**

333 Commerce Street  
Suite 2101  
Nashville, TN 37201-3300

guy.hicks@bellsouth.com

REC'D T1  
REGULATORY DIV.  
JUN 29 PM 3 04  
June 29, 2000  
EXECUTIVE SECRETARY

**Guy M. Hicks**  
General Counsel

615 214-6301  
Fax 615 214-7406

VIA HAND DELIVERY

David Waddell, Executive Secretary  
Tennessee Regulatory Authority  
460 James Robertson Parkway  
Nashville, TN 37238

Re: *Request for Temporary Waiver of Physical Collocation in the Brentwood Central Office*  
Docket No. 00-00357

*Request for Temporary Waiver of Physical Collocation in the Dickson Central Office*  
Docket No. 00-00358 ✓

Dear Mr. Waddell:

Enclosed are the original and thirteen copies of BellSouth Telecommunications, Inc.'s Responses to the Staff's Data Request of June 14, 2000.

Very truly yours,



Guy M. Hicks

GMH:ch  
Enclosure

BellSouth Telecommunications, Inc.  
 TRA Docket Nos. 00-00357 and 00-00358  
 Staff's First Data Requests  
 June 14, 2000  
 Item No. 1  
 Page 1

Request: Please provide a list of all planned Central Office Additions (including power) with a complete schedule of dates.

Response: Listed below are the planned Dickson and Brentwood Central Office Additions.

<u>Dickson Central Office</u>				
<u>Start</u>	<u>Complete</u>	<u>Service</u>	<u>Equipment Description</u>	<u>Location</u>
5/1/00	6/4/00	6/4/00	1-DDM2000 1-D4	RR120.20 RR121.15
5/26/00	6/1/00	6/1/00	1-DDM2000 1-DSX1	RR121.04 RR122.06
6/7/00	8/1/00	8/1/00	1-LINESPLITTER	RR120.24
5/22/00	6/25/00	6/25/00	2-5ESS CAB	RR133.SMC-0 RR133.LTP-1
8/28/01	10/01/01	10/01/01	2-5ESS CAB	RR133.LTP-2 RR133.LTP-3

<u>Brentwood Central Office</u>				
<u>Start</u>	<u>Complete</u>	<u>Service</u>	<u>Equipment Description</u>	<u>Location</u>
4/7/00	6/18/00	6/18/00	2-ORB	RR122.29 RR122.31
4/24/00	5/14/00	5/14/00	1-FT2000	RR129.16
5/25/00	7/2/00	7/2/00	MDFVERTICALS	RR00
6/7/00	8/1/00	8/1/00	1-LINESPLITTER	RR131.24
8/25/00	10/21/00	10/21/00	8-5ESSCM2 CAB	RR110.3-10
7/14/00	8/13/00	8/13/00	4-5ESS CAB	RR117.18,19,21,23

BellSouth Telecommunications, Inc.  
TRA Docket Nos. 00-00357 and 00-00358  
Staff's First Data Requests  
June 14, 2000  
Item No. 2  
Page 1

Request: When is the future 5ESS shown on print (133) planned to start? Planned service?

Response: The future 5ESS Cabinets in the Dickson Central Office are scheduled for installation as follows:<sup>1</sup>

	<u>Start</u>	<u>Service</u>
SMC-0 and LTP-1	5/22/00	6/25/00
LTP-2 and LTP-3	8/28/01	10/01/01

---

<sup>1</sup> Due to the technical limitations that require future LTP Cabinets to be located adjacent to the SMC Cabinet space reserved for LTP-3-11, the space reserved for LTP-3-11 cannot be used as collocation space.

BellSouth Telecommunications, Inc.  
TRA Docket Nos. 00-00357 and 00-00358  
Staff's First Data Requests  
June 14, 2000  
Item No. 3  
Page 1

Request: What company(s) have requested collocation and how much space was requested?  
Was the space requested, caged or cageless?

Response: This is proprietary information. Because this is not a contested case, there is no Protective Order in this proceeding. BellSouth will, upon request by the Staff, make information responsive to this request available for inspection at BellSouth's offices at 333 Commerce Street in Nashville, Tennessee at a mutually convenient time.

BellSouth Telecommunications, Inc.  
TRA Docket Nos. 00-00357 and 00-00358  
Staff's First Data Requests  
June 14, 2000  
Item No. 4  
Page 1

Request: Please provide a copy of the Demand and Facility (D&F) charts for both Central Offices.

Response: This is proprietary information. Because this is not a contested case, there is no Protective Order in this proceeding. BellSouth will, upon request by the Staff, make information responsive to this request available for inspection at BellSouth's offices at 333 Commerce Street in Nashville, Tennessee at a mutually convenient time.

BellSouth Telecommunications, Inc.  
TRA Docket Nos. 00-00357 and 00-00358  
Staff's First Data Requests  
June 14, 2000  
Item No. 5  
Page 1

Request: When is the future addition shown on print (123) planned to start? Planned service?

Response: The Brentwood Building Addition Project construction is expected to start 07/01/00 with construction completion expected by the end of the First Quarter of 2001.


The Dickson Building Addition construction is expected to start 08/15/00 with completion expected by the end of the First Quarter of 2001.

**CERTIFICATE OF SERVICE**

I hereby certify that on June 29, 2000, a copy of the foregoing document was served on the parties of record, via the method indicated:

- ☒ Hand
- ☐ Mail
- ☐ Facsimile
- ☐ Overnight

Richard Collier, Esquire  
Tennessee Regulatory Authority  
460 James Robertson Parkway  
Nashville, TN 37243-0500

A handwritten signature in black ink, appearing to be 'Richard Collier', written over a horizontal line.