



REC'D TN
REGULATORY AUTH.

BellSouth Telecommunications, Inc.
333 Commerce Street, Suite 2101
Nashville, TN 37201-3300

guy.hicks@bellsouth.com

Guy M. Hicks
General Counsel
'01 MAR 7 PM 1:52

OFFICE OF THE
EXECUTIVE SECRETARY
615 214 6301
Fax 615 214 7406

March 7, 2001

VIA HAND DELIVERY

Mr. David Waddell, Executive Secretary
Tennessee Regulatory Authority
460 James Robertson Parkway
Nashville, Tennessee 37243-0505


Re: *Complaint by AT&T Regarding the Delivery of Calling Name Services
by BellSouth Telecommunications, Inc.*
Docket No. 00-00971

Dear Mr. Waddell:

Enclosed are the original and thirteen copies of a status report to XO Communications, MCI and Time Warner with an updated time line for the BellSouth CNAM Ten-Digit Global Title Translations Project.

Copies of the enclosed are being provided to counsel of record for all parties.

Very truly yours,



Guy M. Hicks

GMH/jem

Enclosure



BellSouth Telecommunications, Inc.
333 Commerce Street, Suite 2101
Nashville, TN 37201-3300

guy.hicks@bellsouth.com

Guy M. Hicks
General Counsel

615 214 6301
Fax 615 214 7406

March 7, 2001

Dana Shaffer, Esquire
XO Communications, Inc.
105 Malloy Street, #100
Nashville, Tennessee 37201

Susan Berlin, Esquire
MCI Worldcom, Inc.
Six Concourse Pkwy, #3200
Atlanta, Georgia 30328

Carolyn Marek, Esquire
Time Warner Communications
233 Bramerton Court
Franklin, Tennessee 37069

Re: *CNAM Ten-Digit Global Title Translations Project*
Docket No. 00-00971

Dear Dana, Susan and Carolyn:

Enclosed please find an updated time line for the BellSouth CNAM Ten-Digit Global Title Translations Project. The time line reflects the status of the work currently underway, and BellSouth intends to distribute updated status reports to keep your companies and the other parties to this proceeding advised of the progress BellSouth is making in implementing Ten-Digit Global Title Translations across the BellSouth region. You will note that the time line has been updated to show that BellSouth is on schedule with respect to the following additional milestone: Testing Complete-SCP. Moreover, BellSouth has completed implementation in the 615 NPA and is working on the 931 NPA in Tennessee.


As previously discussed, these estimates are based on BellSouth's best prediction of the time necessary to perform the work involved in this very complex undertaking. BellSouth has not actually performed Global Title Translations on this scale in either the lab or the field.

Moreover, as you know, the time frames reflected in the time line represent the total time from start to finish for a given group of NPA/NXXs. There will not be a flashcut at the end of the interval, but instead, individual NPA/NXXs will be turned up throughout the time period.

Dana Shaffer, Esquire
Susan Berlin, Esquire
Carolyn Marek, Esquire
March 7, 2001
Page 2

If you have any questions or need additional information, please do not hesitate to call me. Copies of this letter and the enclosed time line have been provided to parties of record.

Very truly yours,

A handwritten signature in black ink, appearing to read "Guy M. Hicks". The signature is stylized with a large, sweeping loop that extends to the right and then curves back under the name.

Guy M. Hicks

GMH/jem

Enclosure

<u>Milestone</u>	<u>Completion Date</u>	<u>Status</u>
1. Development Complete – Service Management System (SMS)	10/31/00	On schedule
2. Development Complete – Service Control Points (SCP)	11/28/00	On schedule
3. Testing Complete – SMS	11/15/00	On schedule
4. System Release - SMS	11/16/00	On schedule
5. Testing Complete – SCP	01/27/01	On schedule
6. SCP Updates & GTT changes in Service Transfer Points (STP) made for NPAs 901, 931, 615, 423, 865, 731	04/06/01	
7. SCP Updates & GTT changes in STP made for NPAs 305, 561, 786, 954	05/04/01	
8. SCP Updates & GTT changes in STP made for NPAs 336, 704, 828, 910, 919, 803, 843, 864	06/22/01	
9. SCP Updates & GTT changes in STP made for NPAs 229, 404, 478, 678, 706, 770, 912	08/03/01	
10. SCP Updates & GTT changes in STP made for NPAs 205, 256, 334, 850, 225, 318, 337, 504, 228, 601, 622	10/12/01	
11. SCP Updates & GTT changes in STP made for NPAs 321, 352, 407, 904	11/02/01	
12. SCP Updates & GTT changes in STP made for NPAs 270, 502, 606, 859	11/23/01	

CERTIFICATE OF SERVICE

I hereby certify that on March 7, 2001, a copy of the foregoing document was served on the parties of record, via the method indicated:

- ☐ Hand
- ☒ Mail
- ☐ Facsimile
- ☐ Overnight


James Lamoureux, Esquire
AT&T
1200 Peachtree St., NE
Atlanta, GA 30309

- ☐ Hand
- ☒ Mail
- ☐ Facsimile
- ☐ Overnight

Henry Walker, Esquire
Boult, Cummings, et al.
P. O. Box 198062
Nashville, TN 37219-8062

- ☐ Hand
- ☒ Mail
- ☐ Facsimile
- ☐ Overnight

Charles B. Welch, Esquire
Farris, Mathews, et al.
618 Church Street, #300
Nashville, TN 37219

A handwritten signature in black ink, featuring a large, stylized loop and a horizontal line extending to the right.